

TO: [REDACTED]
 FROM: [REDACTED]
 DATE: 14 March 1963

15 MAR 63
 CLASSIFIED MESSAGE
 332
SECRET
 RS 8037 TO 12 A&I

ROUTING			
1	CD/OSA	4	RB/OSA
2	BFB/OSA	5	
3	AD/OSA	6	

25X1

X	DEFERRED	PRIORITY	INITIALS
	ROUTINE	OPERATIONAL IMMEDIATE	INITIALS

25X1

OUT 27018

FROM: DIRECTOR
 CONF: OSA (1,2,3,4,5,6,7,8,9,10)
 INFO: S/C (11)

DTG 2035Z 15 MAR 63

INFO [REDACTED] CITE [REDACTED] 25X1
 FOR [REDACTED] FROM CONTRACTING OFFICER 4393 25X1
 REF: LETTER SO-20-537, DATED 4 MARCH*

1. COGNIZANT [REDACTED] TECHNICAL COMPONENT DESIRES COMPLETION OF WORK BY 1 MAY 1963. EXPIRATION DATE OF TASK NO. 12 THEREFORE BEING EXTENDED AT THIS TIME TO 1 MAY INSTEAD OF 30 JUNE 1963.
2. PLS ADVISE IF 1 MAY DATE CAN NOT BE MET AND GIVE YOUR BEST ESTIMATED COMPLETION DATE.

END OF MESSAGE

*Ref requests extension of Task Order to 30 June 1963 although work may be completed in May.

CIRCULATE	INITIAL
X-REF	
CM	

[REDACTED]

CH/CD/OSA

RELEASING OFFICER

COORDINATING OFFICERS
SECRET

GROUP I - Excluded from Automatic Downgrading or Declassification

AUTHENTICATING OFFICER

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.